
November 15, 2004

Ms. Marilyn Kray
Vice President, Special Projects
Exelon Generation
200 Exelon Way, KSA3-E
Kennett Square, PA 19348

SUBJECT: REVISED SCHEDULE FOR ENVIRONMENTAL REVIEW OF THE EXELON
EARLY SITE PERMIT APPLICATION FOR THE CLINTON ESP SITE

Dear Ms. Kray:

By letter dated October 27, 2003, the U.S. Nuclear Regulatory Commission (NRC) accepted the
application of Exelon Generation Company, LLC (Exelon) for an early site permit (ESP) for the
Clinton ESP site and transmitted the NRC’s planned review schedule for the application.  Also
in that letter, the staff stated that the planned review schedule was very ambitious.  This letter
updates you on the progress of the review and identifies revised schedule targets for the
remainder of the environmental review (See enclosure).

After the NRC received the Exelon ESP application in September 2003, the NRC staff
developed a schedule integrating the reviews of the three first-of-a-kind ESP applications with
the concurrent reviews of ten license renewal applications.  The October 27, 2003, review
schedule for the Exelon ESP application reflected the staff’s best estimate for target dates
consistent with the assumptions reported to the Commission in SECY-01-0188, “Future
Licensing and Inspection Readiness Assessment” dated October 12, 2001.

The staff sequenced the ESP applications reflecting the applicant’s fulfillment of earlier
schedule commitments and staggered the review schedules of the three ESP applications to
ensure that lessons learned from the first review would be incorporated into the subsequent
reviews, to ensure consistency across the reviews, and to effectively utilize staff and consulting
resources.  Consequently, the Exelon application review schedule was contingent, in part, on
the successful implementation of the review schedule for the North Anna ESP application.

As you are aware, there has been a two-month delay in NRC’s environmental review of
Dominion’s application.  This delay resulted from a delay in the applicant’s responses to NRC
requests for additional information and from the staff’s determination that more resources and
time were needed to complete the North Anna environmental review than was originally
anticipated.  The resulting application of additional staff and consulting resources on the North
Anna review has had a cascading effect on the review schedule for the Exelon ESP application,
as most members of the environmental review teams are common to the North Anna and the
Exelon ESP applications.

As a result of the above factors, the staff finds it is unable to complete its environmental impact
statement (EIS) according to the schedule provided on October 27, 2003.  The enclosed
updated review schedule reflects the results of these delays.  The staff expects that the lessons
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learned from its review of the North Anna ESP application will be applicable to the review of the
Exelon ESP application.

Separately, the staff is evaluating possible changes to the schedule for review of the site safety
portion of Exelon’s ESP application due to Exelon’s inclusion of a previously unreviewed
method for determination of the site safe shutdown earthquake (SSE).  Although the staff does
not anticipate delaying issuance of the draft safety evaluation report (SER) at this time, it is
likely that the staff will need additional time to review this new methodology including additional
information the staff has requested but not yet received from Exelon.  This will likely result in a
delay in issuance of the final SER.  Once Exelon has submitted all of the information requested
by the staff regarding the new methodology for determination of the site SSE, the staff will be
able to more accurately estimate the amount of additional review time it will need and what
impact this will have on the review schedule.

In addition, the staff has reevaluated the time needed from approval of the final SER to its
issuance as a NUREG document.  Therefore, we have changed the date for issuance of the
final SER as a NUREG from November 3, 2005 to November 30, 2005.  We are not changing
the planned approval date of the final SER (August 25, 2005) at this time.  Finally, the expected
dates for ACRS review of the SER and for the second inspection have changed slightly.

We discussed these schedule changes with your staff in a phone conference on November 8,
2004.  We do not believe the revised schedule will change the expected final date for
completing the NRC’s review of your ESP application; however, the mandatory hearing
schedules and Commission decision dates are not within the staff’s control.  If you have any
questions or comments concerning this matter, you may contact Thomas J. Kenyon at
(301) 415-1120 or tjk2@nrc.gov or Nanette Gilles at (301) 415-1180 or nvg@nrc.gov. 

Sincerely,

/RA/

William D. Beckner, Program Director
New, Research and Test Reactors Program
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket No. 52-007

Enclosure:  As stated

cc:  See next page
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Review Schedule for Exelon Early Site Permit Application
for Clinton ESP Site

Milestone
Completion Date

(Actual - A, Target - T
Receive early site permit application 09/25/03 - A
Press Release announcing receipt and availability 10/15/03 - A
Federal Register notice (FRN) published for receipt and
availability 10/24/03 - A
FRN published announcing acceptance 10/31/03 - A
FRN published for Notice of Intent (environmental scoping
process) 11/25/03 - A
Press Release announcing acceptance & notice of hearing 12/10/03 - A
FRN published for mandatory hearing 12/12/03 - A
Environmental scoping meeting 12/18/03 - A
Scoping period ends 01/09/04 - A
Deadline for filing petitions for intervention 01/12/04 - A
1st inspection complete 01/30/04 - A
Environmental requests for additional information (RAIs) issued
to applicant 05/14/04 - A
Applicant submits response to environmental RAIs 07/23/04 - A
Safety and emergency planning (EP) RAIs issued to the
applicant 07/27/04 - A
Applicant submits responses to safety and EP RAIs 10/12/04 - A
Draft safety evaluation report (SER) issued 02/10/05 - T
Draft environmental impact statement (EIS) to EPA, Issue Notice
of Availability 03/04/05 - T
ACRS subcommittee meeting on draft SER 04/04/05 - T
Public meeting to discuss draft EIS 04/19/05 - T
Applicant submits responses to SER open items 04/26/05 - T
ACRS full committee meeting on draft SER 05/06/05 - T
ACRS interim letter to Commission 05/20/05 - T
End of draft EIS comment period 05/25/05 - T
2nd inspection complete 05/27/05 - T
Optional final inspection complete 07/13/05 - T
Final SER issued 08/25/05 - T
Regional Administrator's Letter 09/26/05 - T
ACRS subcommittee meeting on final SER 09/26/05 - T
ACRS full committee meeting on final SER 10/12/05 - T
Final EIS issued to EPA/Issue Notice of Availability 10/21/05 - T
ACRS letter to Commission 10/26/05 - T
Final SER issued as NUREG 11/30/05 - T
Atomic Safety and Licensing Board (ASLB) initial decision 03/20/06 - T
Staff submits recommendations to Commission (Commission
Paper) 04/24/06 - T
Commission decision 08/25/06 - T
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cc:

Mr. David Lochbaum
Union of Concerned Scientists
1707 H Street, NW
Suite 600
Washington, DC 20006-3919

Mr. Paul Gunter
Director of the Reactor Watchdog Project
Nuclear Information & Resource Service
1424 16th Street, NW, Suite 404
Washington, DC 20036

Mr. Adrian Heymer
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC 20006-3708

Mr. Russell Bell
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC  20006-3708

Mr. Thomas P. Miller
U.S. Department of Energy
Headquarters - Germantown
19901 Germantown Road
Germantown, MD 20874-1290

Mr.  James Riccio
Greenpeace
702 H Street, NW, Suite 300
Washington, DC 20001

Mr. Rod Krich
Vice President, Licensing Projects
Exelon Nuclear
4300 Winfield Road
Warrenville, IL  60555

Ms. Patricia Campbell
Winston & Strawn
1400 L Street, NW
Washington, DC  20005

Mr. Ernie H. Kennedy
Vice President New Plants
Nuclear Plant Projects
Westinghouse Electric Company
2000 Day Hill Road
Windsor, CT 06095-0500

Dr. Regis A. Matzie
Senior Vice President and
Chief Technology Officer
Westinghouse Electric Company
2000 Day Hill Road
Windsor, CT 06095-0500

Ms. Marilyn Kray
Vice President, Project Development
Exelon Generation
200 Exelon Way, KSA3-N
Kennett Square, PA  19348

Mr. Thomas Mundy
Director, Project Development
Exelon Generation
200 Exelon Way, KSA3-N
Kennett Square, PA  19348

Mr. William Maher
Exelon Generation
200 Exelon Way, KSA2-N
Kennett Square, PA 19348

Mr. Thomas S. O'Neill
Associate General Counsel
Exelon Nuclear
4300 Winfield Road
Warrenville, IL 60555

Exelon Nuclear
Correspondence Control Desk
200 Exelon Way, KSA1-N
Kennett Square PA, 19348

Mr. John Loaniddi
Parsons Energy and Chemicals
2675 Morgantown Road
Reading, PA 19607
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Ms. Amy Lientz
CH2MHILL
151 N. Ridge Ave. Ste 150
Idaho Falls, Idaho 83402-4039

Mr. Steven P. Frantz Esq.
Morgan Lewis and Bockius LLP
1111 Pennsylvania Avenue, NW
Washington, DC 20004

Mr. Gary Wright, Director
Division of Nuclear Safety
Illinois Emergency Management Agency
1035 Outer Park Drive
Springfield, IL 62704

Mr. Paul Leventhal
Nuclear Control Institute
1000 Connecticut Avenue, NW
Suite 410
Washington, DC  20036

Dr. Jack W. Roe
Vice President
Advanced Technologies & Laboratories
  International, Inc.
20010 Century Boulevard, Suite 500
Germantown, MD 20874

Mr. Tom Clements
6703 Guide Avenue
Takoma Park, MD  20912

Mr. Glenn H. Archinoff
5275 Westview Drive
ACR Suite
Frederick, MD.  21703-8306

Mr. Brendan Hoffman
Research Associate on Nuclear Energy
Public Citizens Critical Mass Energy
  and Environmental Program
215 Pennsylvania Avenue, SE
Washington, DC  20003

Prairie Group
Attn: Mr. George Gore

702 West Washington Street
Urbana, IL  61801

Mr. Arthur L. Brighton
RR1, Box 22
Weldon, IL 61882

Mr. Dale Holtzscher
RR 1, Box 72A
Weldon, IL 61882

Mr. John Stolfa
P.O. Box 589
Mansfield, IL 61854-0589

Mr. Ed Wallace, General Manager
Projects
PBMR Pty LTD
PO Box 9396
Centurion 0046
Republic of South Africa

Ms. Vanessa E. Quinn, Chief
Radiological Emergency Preparedness
   Section
Department of Homeland Security/FEMA
500 C Street, SW
Washington, DC 20472

Mr. Joseph D. Hegner
Lead Engineer - Licensing
Dominion Generation
Early Site Permitting Project
5000 Dominion Boulevard
Glen Allen, VA 23060

Mr. George Alan Zinke
Project Manager
Nuclear Business Development
Entergy Nuclear
M-ECH-683
1340 Echelon Parkway
Jackson, MS 39213

Mr. Charles Brinkman
Westinghouse Electric Co.
Washington Operations
12300 Twinbrook Pkwy., Suite 330
Rockville, MD 20852
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Mr. Marvin Fertel
Senior Vice President
  and Chief Nuclear Officer
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC  20006-3708

Dr. Glenn R. George
PA Consulting Group
130 Potter Street
Haddonfield, NJ 08033

Mr. Arthur R. Woods
Enercon Services, Inc.
500 TownPark Lane
Kennesaw, GA 30144

Mr. Tom Rudasill
The Vespasian Warner Public Library
  District
310 N. Quincy Street
Clinton, IL 61727

External E-mail
eddie.grant@exeloncorp.com
jim.mallay@framatome-anp.com


